



OLYMPIC VALLEY PUBLIC SERVICE DISTRICT



EXHIBIT G-3
2 Pages

ENGINEERING REPORT

DATE: March 26, 2024

TO: District Board Members

FROM: Dave Hunt, District Engineer

SUBJECT: Engineering Report – Information Only

BACKGROUND: The discussion section below provides information from the District Engineer on current projects and the department's activities that are not the subject of a separate report. This report has been prepared to provide new information and recent progress only.

DISCUSSION: Meetings

The District Engineer participated in the following meetings in the last month:

- OVPSD Board Meeting
- Special Board Meeting March 13, 2024
- Finance Committee Meeting
- Water & Sewer Committee Meeting
- Mutual Water Company Ad-Hoc Committee Meeting
- Monthly Planning Meeting – Staff
- District Engineer – General Manager Meeting – Weekly
- District Engineer - Assistant Engineer Meeting – Weekly
- Capital Budget Preparation Meetings – Several, staff
- District Engineer Performance Evaluation - GM
- Fire Department Financial Analysis Meetings – several with staff
- Granite Chief A Line Replacement Project Meetings – several, AEC, homeowners, GCEPOA, staff
- Granite Chief A Line Replacement Project Dedication Agreement Meetings – District Counsel
- Granite Chief A Line Replacement Project Improvement Plans Review Meeting – Engineering, Operations
- OVPSD/OVMWC Emergency Intertie Project Emergency Intertie and Mutual Aid Agreement Meetings – DE, MWC, District and Mutual Counsel
- OVPSD/OVMWC Emergency Intertie Project Pre-Bid Meeting

- OVPSD/OVMWC Emergency Intertie Project Waterline Easement Meeting – Mutual Counsel
- GM Recruitment

Capital Projects – Active

OVPSD/Mutual Water Company Emergency Intertie Project

- Bids were opened March 19, 2024. Long Inc. was the responsible low bidder. Staff recommending award to Longo.
- Staff, in conjunction with Mutual Counsel prepared Emergency Intertie and Mutual Aid Agreement for approval by District and Mutual Board in March 2024.
- Staff prepared CEQA NOE Categorical Exemption.
- Staff is assisting Mutual Counsel with waterline easement.
- Construction is anticipated to start Summer 2024.

Water Meter Replacement Project

- Installation of new meters and endpoints is ongoing.

Well 3 Rehabilitation Project

- Staff received bid from Carson Pump for \$38,000.
- Project will include video inspection of well, and chemical and mechanical treatments.
- Project will commence in May and be completed by June 30, 2024.

Granite Chief A Line Replacement Project

- Staff is working the GCEPOA, property owners, and Auerbach Engineering to facilitate the design and construction of the project.
- Staff and District Counsel are preparing the Dedication Agreement and Sewer Line Easement agreements for affected parcels.
- AEC is producing design plans and project will be bid in April 2024.
- Construction anticipated for summer 2024.

Engineering Department Activities – On-Going

- Residential plan reviews and contractor/owner coordination for new and remodel construction
- GIS database updates and VUEWORKS implementation
- Water and Sewer Code and Technical Specification updates

ATTACHMENTS: None

DATE PREPARED: March 20, 2024