



OLYMPIC VALLEY PUBLIC SERVICE DISTRICT



EXHIBIT G-3
3 Pages

ENGINEERING REPORT

DATE: July 25, 2023
TO: District Board Members
FROM: Dave Hunt, District Engineer
SUBJECT: Engineering Report – Information Only

BACKGROUND: The discussion section below provides information from the District Engineer on current projects and the department's activities that are not the subject of a separate report. This report has been prepared to provide new information and recent progress only.

DISCUSSION: Meetings

The District Engineer participated in the following meetings in the last month:

- OVPSD Board Meeting
- Finance Committee Meeting
- Monthly Planning Meeting – Staff
- District Engineer – General Manager Meeting – Weekly
- District Engineer, Junior Engineer Meeting – Frequent
- Village at Palisades Specific Plan Water Supply Meeting – Alterra
- 1853 Apache Way Water and Sewer Services Field Meetings – Several, Dean Hall Construction
- OVPSD Legal Services Transition Meeting – GM, Tom Archer
- OV-1 Bid Tour and OV-4 kickoff Meeting
- Surface Water Rights Meeting – Waterboards
- 305 HVAC Improvements Design Kickoff Meeting – staff, SEED
- Fire Chief Retirement Party
- OVPSD Server Reorganization Meeting – Board Secretary
- Painted Rock Lodge Waterline Extension Field Meeting – Longo, staff

Capital and Planning Projects – Active

OVPSD/Mutual Water Company Emergency Intertie Project

- Survey, design, and permitting are underway and will continue through summer 2023.
- Construction is anticipated to start May 2024.

Zone 3 Tank Coating Project

- The Zone 3 135,000 gallon water storage tank will undergo exterior and interior coating in the Summer 2023.
- District awarded contract to Olympus & Associates.
- Construction has begun and is expected to be complete by September 8, 2023.

Water Meter Replacement Project

- Installation of new meters and endpoints will primarily occur in 2023 and 2024.
- Engineering, Operations, and Finance staff are developing a field data collection workflow to collect necessary data during installation to support GIS asset and mapping upgrades, and data entry for Springbrook.

Capital and Planning Projects

OVGMP – Water Management Action Plan

- Board/Implementation Group approved Professional Services Agreement with McGinley & Associates for preparation of the WMAP Technical Memorandum.
- Costs for the WMAP preparation will be shared amongst Valley pumpers.
- Workshops will be held with OVGMP Technical Review Committee in August and September 2023.
- Following delivery and acceptance of the Final Technical Memorandum, District will work with valley pumpers to prepare and execute a Memorandum of Agreement.

Engineering Department Activities – On-Going

- Residential plan reviews and contractor/owner coordination for new and remodel construction
- GIS database updates and Viewworks implementation
- Water and Sewer Code and Technical Specification updates
- Granite Chief “A” Line Replacement Project
- Painted Rock Lodge Waterline Extension Project
- Everline Resort & Spa Phase 2 PRV Station
- SNOW Museum Draft EIR Review and Comment

ATTACHMENTS: None

DATE PREPARED: June 18, 2023