



OLYMPIC VALLEY PUBLIC SERVICE DISTRICT



ENGINEERING REPORT

DATE: September 26, 2023
TO: District Board Members
FROM: Dave Hunt, District Engineer
SUBJECT: Engineering Report – Information Only

BACKGROUND: The discussion section below provides information from the District Engineer on current projects and the department's activities that are not the subject of a separate report. This report has been prepared to provide new information and recent progress only.

DISCUSSION: Meetings

The District Engineer participated in the following meetings in the last month:

- OVPSD Board Meeting
- Finance Committee Meeting
- Monthly Planning Meeting – Staff
- District Engineer – General Manager Meeting – Weekly
- District Engineer, Junior Engineer Meeting – Frequent
- Olympic Village Inn Water Meter Relocation Meeting – OVI staff and contractors
- OVGMP Water Management Action Plan Meetings – several, staff, McGinley & Associates
- PCWA District East Slope Meeting
- Firewise Community Meeting
- Alexa Kinsinger Performance Evaluation
- Everline Resort & Spa Phase II 6th Amendment to DA Meetings – several, Everline legal counsel, District council, staff

Capital Projects – Active

OVPD/Mutual Water Company Emergency Intertie Project

- Survey, design, and permitting are underway and will continue through summer 2023. 60% design documents by October 27, 90% design documents by December 29, Final design documents by January 26, 2024, Bid period February 2024.
- Staff will resume cost share discussions with MWC Board after delivery of 60% cost estimate in October.
- Construction is anticipated to start May 2024.

Water Meter Replacement Project

- Installation of new meters and endpoints is ongoing.
- Engineering, Operations, and Finance staff have developed a field data collection workflow to collect necessary data during installation to support GIS asset and mapping upgrades, and data entry for Springbrook.

Zone 3 Tank Coating Project

- Project was complete and accepted in September.

West Tank Coating Project

- 11-month warranty inspection was completed on September 19. Several very minor imperfections were noted during the inspection and will be repaired by the tank diving contractor in October.

Planning Projects - Active

OVGMP – Water Management Action Plan

- Board/Implementation Group approved Professional Services Agreement with McGinley & Associates for preparation of the WMAP Technical Memorandum.
- The Final Draft WMAP technical memorandum was delivered to the District and Technical Advisory Committee on September 22.
- The first workshop will be held with OVGMP Technical Advisory Committee on October 12, 2023.
- The District will work with valley pumpers to prepare and execute a Memorandum of Agreement.

Engineering Department Activities – On-Going

- Everline Resort & Spa Phase 2 – 6th Amendment to DA
- Residential plan reviews and contractor/owner coordination for new and remodel construction
- GIS database updates and Viewworks implementation
- Water and Sewer Code and Technical Specification updates
- Granite Chief “A” Line Replacement Project
- Painted Rock Lodge Waterline Extension Project

ATTACHMENTS: None

DATE PREPARED: September 19, 2023